GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) - Orders issued in G.O.Rt.No.220, Revenue (DM.V.SPIU) Department, Dated: 01.09.2014- Amendment to the G.O - Issued.

==========

REVENUE (DISASTER MANAGEMENT.NCRMP) DEPARTMENT

G.O.RT.No. 122 **Dated:20.08.2015**

Read the following:-

1. G.O.Rt.No.171, Revenue (DM.III) Department, dated 09.08.2012.
2. G.O.Rt.No.49, Revenue (DM.III) Department, dated 02.03.2013.
3. G.O.Rt.No.220, Revenue (DM.V.SPIU) Department, dated 01.09.2014.
4. Letter No. AEE2/DEE1/NCRMP/MPCS/Katrenikona/EG/2015, dated 14.08.2015 of Chief Engineer, PR, NCRMP, Hyderabad.

--:000:--

O R D E R:-

Orders have been issued in the GOs 1st to 3rd cited, according Administrative Sanction/Revised Administrative Sanction for Multipurpose Cyclone Shelters (MPCS)/ Roads to Cyclone Shelters (RCS)/Roads to Habitations (RHB) to be executed by Panchayati Raj Department in Coastal Districts of Andhra Pradesh.

2. In the letter 4th read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction proposal for the work Construction of MPCS at Gatchakayalapora falling under CRZ category for Rs. 300.00 Lakhs in East Godavari District as an alternative proposal to MPCS at Magasanitippa, as the village Magasanitippa is located in an Island and was included in Revenue Rehabilitation plan and proposed for evacuation.

4. Chief Engineer, PR, NCRMP has submitted that the increase in estimate cost for the work MPCS at Gatchakayalapora is mainly due to incorporating revised Designs/Drawings suggested by World Bank, revised rates as per SSR: 2014-15, Provision for price adjustment and difference in cost of cement and Electrical connection charges etc.

5. Government after careful examination of the entire matter hereby order the following amendment to the orders issued in the G.O.Rt.No.220, Revenue (DM.V.SPIU) Department, dated 01.09.2014.

AMENDMENT

In G.O.Rt.No.220, Revenue (DM.V.SPIU) Department, at Sl.No.3.

FOR				
Construction of Multipurpose Cyclone Shelter (MPCS)				
Sl. No.	District	Package No.	Name of the work	Estimate Cost Rs. in Lakhs
1	2	3	4	5
3	East Godavari	NCRMP/ B-W/ AP/MPCS/ PRED/ 04/Katrenikona/005	Magasanitippa in East Godavari (Type-B)	155.00

READ AS				
Construction of Multipurpose Cyclone Shelter (MPCS)				
Sl. No.	District	Package No.	Name of the work	Estimate Cost Rs. in Lakhs
1	2	3	4	5
3	East Godavari	NCRMP/ B-W/ AP/MPCS/ PRED/ 04/Katrenikona/005	Gatchakayalapora in East Godavari (Type-II)	252.00

(Contd....2)

6. The expenditure sanctioned at para (5) above shall be debited to the following Head of Account:-

"4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

7. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly duly obtaining CRZ clearance from APCZMA before grounding the work.

8. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

9. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-
Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat,Hyderabad.
P.S. to Principal Secretary to Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Secretary Finance Department, AP Secretariat, Hyderabad.
P.S. to Principal Secretary to Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
P.S. to Director (DM) & Ex. Officio Deputy Secretary to Government, & Project Director, NCRMP, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of East Godavari.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER